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ALLIED HEALTH CENTER-PHASE 1 
MERCED COLLEGE 

Original Contrac ts $1,021,518.00
Approved Changes $79,311.00
Pending Changes $8,210.00
Current Contrac ts $1,109,039.00
 %  Changes 8.568%

PROJEC T STATUS REPORT

Merced Community College 
Monthly Project Report 
Allied Health Center—Phase 1 

Project Overview 
 
The Allied Health Center will provide expanded learning opportuni-
ties for the students and staff of Merced College and the Merced 
Community.  The project consists of 2 buildings totaling 28,000 
SF.  The buildings include x-ray suites, offices, meeting rooms, 
study rooms and classrooms.  Project also consists of extending 
the gas line, hydronic services and water services to the site.  The 
Project is scheduled to be completed Spring of 2009. 
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Work 

This Month Activities (March 2008) 
• Contractor to be Substantially Complete 
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