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Project Overview

The Allied Health Center will provide expanded learning
opportunities for the students and staff of Merced College and the
Merced Community. The project consists of 2 buildings totaling
28,000 SF. The buildings include x-ray suites, offices, meeting
rooms, study rooms and classrooms. The Project is scheduled to

be completed Spring of 2009.
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This Month Activities (May 2008)

e Begin frame exterior at East Building

e Begin Mechanical, Electrical, and Plumbing at
East Building

e Completion of steel erection at West Building.

Work Schedule
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‘ Duration I Start

Allied Health Center Il

SUBMITTALS 32 days? Thu112907 Wed 12308
Motice to Proceed 1day Thut1/2907  Thu 1172207
Reinforcing Steel 1 days? P 122807 Wed 12308
Anchor Bolts & Templates 13 days? Wved 122607  Wed 172308
EAST BUILDING 254 days? Mon 124007  Fri12/1908
Survey Building Corners 1day Mon 124007 Mon 121007
Layout footings 1day Tue 121107 Tue 12701077
Excavate Footings Sdays Wed 1271207 Tue 12718007 8
UF Waste lines days Mon 124707 Mon 1/21/08
Reinforcing Stee| 13 days Fri1/1108 Fri 2/3/08
Template Suvey 1day  Mon2/108  Mon 271108 11
Place concrete at Footings Tday  Tue 21208 Tue 2120812
UF Electrical 14days Wed 271308 Wed 350813
Prep Curbs 9days?  Mon22608  Thu3b08
Place Concrete at Curhs 1day Fri3f 08 Fni 3/7/08 15
Prep for Slah Mdays  Mon 31008  Mon3/2408 16 5]
X Ray Meeting 1day  Tue3d108  Tue3108
RFland PCQ for Xray Sdays Wed 31208 Tue 3180818 E
Paur Slah Jdays  Wed 31918 Fridr210819
Slab Cure Sdays  Mon 32408 Fri3/2808 20
Erect Stee| 30days  Mon 33108 Fri 5/308 21
Steel Decking 15days  Mon 51208 Fri5/3008 22
Frame Exterior 25days  MondhA08 Frib/b/08 22F55 days
Exterior She eting 10days  Mon6208 Fri 672008 24
Lathe & Plaster 0days  Mon 62308 Fri 8/1/08 25
WEST BUILDING 225 days?  Mon 241708 Tue 122308 P
Excavate Footings Jdays?  Mon 24108 Wed 21308 0
Slurry Footings 1day Wed2/13/08 Wed 21308
Reinforcing Steel ddays  Thu2A408  Tue2A1908 46
Template Suvey 1day  Thu222108  Thu2/2108 47
Place Concrete at Footings Tday  Mon 22508  Mon2/2508 48
Prep Curbs 10days  Mon 31008 Fri3/2108 T
Place Concrete at Curhs 1day  Mon32408  Mon 372408 50
Prep for Slab Sdays  Tue 32508 Mon 33108 51
Pour Slah Jdays  TuedA08  Thu4/308 52
Slah Cure Sdays Fri4d08  Thu 41008 53 i
Erect Stes Wdays  Mon&A208  FiiGe0e 2 ‘:E
Steel Decking 14days  Mon68O8  ThuB2608 55 :

263 days?

Finish |Predecassars
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Next Month Activities (June 2008 “""En
_ ( 008) CONSTRUCTION
e Frame Exterior of East/West Building
o Erect steel at Breezeway
e Begin Lath & Plaster
Progress on Schedule
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