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ALLIED HEALTH CENTER-PHASE 2 
MERCED COLLEGE 

Original Contracts $7,049,319.00
Approved Changes $131,954.00
Pending Changes $5,500.00
Current Contracts $7,186,773.00
 % Changes 1.950%

PROJECT STATUS REPORT

Merced Community College 
Monthly Project Report 
Allied Health Center—Phase 2 

Project Overview 
 
The Allied Health Center will provide expanded learning  
opportunities for the students and staff of Merced College and the 
Merced Community.  The project consists of 2 buildings totaling 
28,000 SF.  The buildings include x-ray suites, offices, meeting 
rooms, study rooms and classrooms.  The Project is scheduled to 
be completed Spring of 2009. 
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Schedule 

his Month Activities (October 2008) 
Begin installation of ceiling grid in East Building 
Complete Ceramic Tile in East Building 
Begin installation of plumbing fixtures in East Building 
Plaster Exterior of West Building 
Drywall, Tape, & Texture in West Building 

Next Month Activities (November 2008) 
• Electrical Tie-in 
• Start up HVAC 
• Cabinet Installation 
• Flooring Installation at East building 
• Door Installation 

Exterior of East Building 

Breezeway, East Building, & 
West Building 


