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ALLIED HEALTH CENTER-PHASE 2 
MERCED COLLEGE 

Original Contracts $7,049,319.00
Approved Changes $113,532.00
Pending Changes $10,935.00
Current Contracts $7,173,786.00
 % Changes 1.766%

PROJECT STATUS REPORT

Merced Community College 
Monthly Project Report 
Allied Health Center—Phase 2 

Project Overview 
 
The Allied Health Center will provide expanded learning  
opportunities for the students and staff of Merced College and the 
Merced Community.  The project consists of 2 buildings totaling 
28,000 SF.  The buildings include x-ray suites, offices, meeting 
rooms, study rooms and classrooms.  The Project is scheduled to 
be completed Spring of 2009. 
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Progress on Schedule 

Schedule 

This Month Activities (September 2008) 
• Paint Interior of East Building 
• Begin Ceramic Tile in East Building 
• Plaster Exterior of East Building 
• Pour Site Concrete 
• Drywall, Tape, & Texture in East Building 

Next Month Activities (October 2008) 
• Begin installation of ceiling grid in East Building 
• Complete Ceramic Tile in East Building 
• Begin installation of plumbing fixtures in East Building 
• Plaster Exterior of West Building 
• Drywall, Tape, & Texture in West Building 
• Site concrete to begin 

Plastering Exterior of East 
Building 

Breezeway, East Building, & 
West Building 


