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MERCED COLLEGE 

PROJECT STATUS REPORT

Original Contracts 13,720,213$            
Approved Changes (18,522)$                 
Pending Changes 108,179$                
Current Contracts 13,809,870$            
 %  Changes 0.653%

Merced Community College 
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Learning Resources 

Project Overview 
 
The new Learning Resources Center will provide expanded 
learning opportunities for the students and staff of Merced Col-
lege and the Merced Community.  The 67,000 square foot facil-
ity will have a state of the art data network system that will al-
low visitors access to a wide range of electronic media as well 
as the resources of the World Wide Web through a high capac-
ity Internet connection.  The facility will provide numerous study 
areas as well as meeting rooms and group study rooms.  The 
book stack area will provide space for 50,000 volumes.  The 
facility is scheduled for occupancy in Spring 2007. 
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Work Scheduled for the next Six Weeks 

This Month Activities 
• Complete Drywall Taping 
• Complete Windows 
• Complete Metal Panels 
• Continue Plumbing  
• Begin Site Work 
 

Next Month Planned Activities 
• Site concrete 
• Glass installation 
• Millwork installation 
• Extension of chilled and hot water 

lines for future 
• Fabric wall covering 
• Light fixture installation 
• Starting sprinkler system 
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 Interior Finishes 

Progress on schedule 


