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Project Overview

The new Learning Resources Center will provide expanded
learning opportunities for the students and staff of Merced Col-
lege and the Merced Community. The 67,000 square foot facil-
ity will have a state of the art data network system that will al-
low visitors access to a wide range of electronic media as well
as the resources of the World Wide Web through a high capac-
ity Internet connection. The facility will provide numerous study
areas as well as meeting rooms and group study rooms. The
book stack area will provide space for 50,000 volumes. The
facility is scheduled for occupancy in Spring 2007.
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Work Scheduled for the next Six Weeks

Construction
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This Month Activities

e Pouring site concrete

« Installing ceiling tile

e Installing glass in windows

o Start carpet installation 1st Floor
e Phone lines being pulled

e Installing computer floor

o Site landscaping started

e Fire pump installed

« HVAC running getting ready for Air Balance
« Bathroom fixtures installed

o Started installing elevators

e Start block at wall

Next Month Planned Activities
e Continue asphalt

o Ffinish carpet installation

e Complete millwork

« Continue site concrete

e« HVAC air balance

o Complete elevator installation

Main Open Area Downstairs

Progress on schedule
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